

# STAGE 3

## Full Schedule:


June 1, 2020 - October 2020

### Construction Activities: June 1-12, 2020

- Close the roadway, intersections and place traffic control devices.
- Lower utilities.
- Demo center medians, sidewalk, curb and gutters.
- Prepare to remove traffic signals.

#### Legend/ Leyenda

- Work zone/Zona de trabajo
- Businesses/Negocios
- Detour/Desvío
- Driveways/Entradas
- Pedestrian detour/  
Desvío peatonal



Toll-Free Helpline/  
Linea de Ayuda Gratuita:  
844.332.3717

Website/Sitio Web:  
lqcompletestreets.com


Email/Correo Electrónico:  
info@completestreets.com

Text to Sign-Up to Receive  
Updates: Text LAQUINTAVILLAGE  
to 22828

78-495 Calle Tampico  
La Quinta, CA 92253



# CONSTRUCTION PROGRESS



Prsrt Std  
US Postage Paid  
Palm Desert CA  
Permit#149

ECR WSS  
Resident  
La Quinta, CA

## ROADWAY AND INTERSECTION CLOSURE June 1, 2020 - Mid August 2020

- ▶ Eisenhower Drive between Calle Hidalgo and just north of Calle Tampico.
- ▶ Calle Tampico between Eisenhower Drive and Avenida Mendoza.



La Quinta Village  
**Complete Streets**  
Project